


 

          

Rooney Avenue Property Owners/Residents:  

Construction continues to progress along Rooney Avenue, although rain and wet conditions have been a routine 
hindrance over the past several weeks. This notice is intended to provide a general update on the current and 
upcoming status of construction. Additional Notices will be published throughout the Project as construction 
progresses. 

 

 
Rooney Avenue & 

Behl Street  

 

 

 
Summary of Construction Activity 

 

Rooney Avenue - Miles Street to Haven Street 

 Underground utility installation is completed 

 Street restoration starting next week: excavation, grading, subgrade preparation, gravel base  

 Concrete: curb and gutter, driveways, sidewalks – scheduled for mid-July  

Rooney Avenue – Haven Street to Behl Street 

 Traffic control has been implemented to close areas in the immediate work zone. 

 Surface removals are underway for the remainder of these blocks. 

 Temporary water system is being set up to provide water service to affected properties. 

 R.L. Larson will continue reconstruction of underground utilities to Behl Street.  

o Replacement of underground water distribution, sanitary sewer, and storm sewer infrastructure.  

o Excavation and utility installation will generally progress from west to east – in multiple operations - 
required for different utilities (water distribution, sanitary sewer, storm sewer).  

o This work will last several weeks. 

Rooney Avenue - Behl Street to Barduson Street 

 Underground utility installation is nearly complete. 

 Street restoration to take place in next two weeks: excavation, grading, subgrade, gravel base  

 Concrete: curb and gutter, driveways, sidewalks – scheduled for mid-July  

Behl Street 

 No active reconstruction work. Anticipated to start mid-to-late summer.  
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ROONEY AVENUE & BEHL STREET RECONSTRUCTION
CITY OF APPLETON, MN
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PROJECT AREA LOCATION MAP
PROGRESS UPDATE

JUNE 27, 2025

- NO CURRENT WORK
- EXPECTED TO START LATE SUMMER

- UNDERGROUND UTILITY INSTALLATION         
   COMPLETED
- ROAD WORK COMMENCING NEXT WEEK:      
   EXCAVATION, GRADING, BASE
- CONCRETE: CURB, DRIVEWAYS, SIDEWALKS
  SCHEDULED FOR MID-JULY

- UNDERGROUND UTILITY INSTALLATION   
  NEARLY COMPLETED
- ROAD WORK: EXCAVATION, GRADING,     
   BASE IN NEXT TWO WEEKS
- CONCRETE: CURB, DRIVEWAYS,               
   SIDEWALKS SCHEDULED FOR MID-JULY

- REMAINING SURFACE REMOVALS             
  UNDERWAY
- CREWS SETTING UP TEMPORARY WATER
  SYSTEM
- UNDERGROUND UTILITY INSTALLATION   
  CONTINUING TO BEHL STREET OVER       
  NEXT SEVERAL WEEKS
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

Temporary Water System | A temporary water 

system will be utilized during the watermain 

replacement. The temporary system will typically be 

connected to your outside hose bib to provide the 

building with water.  You may notice lower flow and 

pressure from your water fixtures during its use.  

Water can occasionally become cloudy or 

discolored due to work on the water system.  If this 

happens, please run your water until it clears. If 

nuisance conditions or issues persist, please 

contact project staff.   

Water Service Interruptions | There will be a few 

brief periods of planned water service interruptions. 

Typically, these will be short-term and you will be 

notified in advance.  Outside of these interruptions, 

your water should remain in service throughout the 

project. Occasionally, there may be unplanned 

interruptions.  Crews will work to restore water 

service as quickly as possible.  If you unexpectedly 

do not have water for more than 30 minutes, 

please contact project staff.  

Access | For periods of time during active 

construction, vehicle access to properties in the 

immediate vicinity is limited.  Access to properties 

via alleys is encouraged, where possible. Access 

impacts will be communicated to you throughout 

construction. The goal is to provide temporary 

driveway access to properties, when construction 

and conditions allow. If you have specific access 

needs or requirements, please contract project 

staff.  

Delivery Service | Delivery services should 

generally be unaffected by construction, due to 

ability to utilize alleys. Should you experience issues 

with receiving delivery services or have specific 

concerns, please contact project staff.  

 

 

 

 

Garbage Collection | Garbage and Recycling 

collection has been moved to the Alleys adjacent 

to Rooney Avenue for those properties collected 

on the street on Rooney Avenue. If you typically 

bring garbage/recycling to the curb on Rooney 

Avenue, please bring to the alley. If your garbage is 

collected on the side street, this should not affect 

you. If you do not have an alley and need 

assistance with moving containers to alley or 

side street, please contact project staff.  

Dust Control | The Contractor will be prepared to 

apply water to the site to help mitigate dust when 

appropriate.  However, this can be challenging to 

maintain, especially during hot and dry conditions.       



 If you have a lawn irrigation system - please 

notify project staff.   

 If you have special needs for access. 

 If you have ANY other questions other items 

you think may be of importance to the project. 

 



 Construction timelines and schedules 

frequently change due to a variety of factors 

including weather.  We will try to keep public 

informed and update residents accordingly. 

 Please obey all barricades, traffic/warning signs, 

etc.  They are there for your protection and the 

protection of construction personnel.  

 Watch from a safe distance. Stay away from 

construction activity or equipment.   

 Do not disturb construction stakes or utility 

locate flags.  They are used to construct the 

improvements properly and to avoid damage.  

 Do not drive or walk on freshly placed concrete 

until notified to do so. 

 Following the work, the disturbed areas will be 

seeded and turf will be restored. The Contractor 

will be responsible for initial turf restoration. 

Proper long-term growth and establishment 

will require time. 
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

 

 R.L. Larson Excavating, Inc., along with Apex Engineering Group, has personnel available and on site 

throughout the project.  These representatives will do their best to keep you informed and updated 

on the construction.  They will also be coordinating service and access interruptions.   

 Contact any of the project staff (listed at the bottom of this notice) with ANY questions, concerns, or 

needs.   

 We will be providing future notices and progress updates throughout the project, in effort to keep 

everyone informed of progress, upcoming work, schedule, access changes, etc.   



 

Your patience and understanding during this project is appreciated. Our goal is to help the project run 

smoothly and minimize construction impacts to residents to the extent possible.  

 

Please feel free to contact me or other project staff (contact information below) with any questions. 

 

Michael Weber, PE 

Project Engineer 

 

 

 

Michael Weber 

Project Engineer  

Apex Engineering Group 

218-844-2592 (Office) 

320-310-7197 (Cell) 

michael.weber@apexenggroup.com 

James Gabrick** 

On-Site Representative/Engineering  

Apex Engineering Group 

(218) 851-3731 (Cell) 

james.gabrick@apexenggroup.com 

 

 

 

 

 

Matt John 

Project Superintendent 

R.L. Larson Excavating, Inc.  

320-254-0709 (Office) 

218-405-0280 (Cell) 

mattj@rllarsoninc.com 

Rick Hukriede** 

Foreman  

R.L. Larson Excavating, Inc. 

320-980-0778 (Cell) 

 

 

mailto:james.gabrick@apexenggroup.com
mailto:mattj@rllarsoninc.com

