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Rooney Avenue Property Owners/Residents:  

Underground utility reconstruction on Rooney Avenue was completed recently. This was a significant milestone 
in the completion of the project. Construction has continued to progress throughout Rooney Avenue, although 
rain and wet conditions have been a routine hindrance throughout the summer resulting in significant loss of 
productivity and delays. This notice is intended to provide a general update on the current and upcoming status 
of construction.  

 

 
Rooney Avenue & 

Behl Street  

 

 

 
Summary of Construction Activity 

 

Rooney Avenue  

 Underground utility reconstruction (water distribution, sanitary sewer, storm sewer) is completed.  

 Crews have recently been working on subgrade soil conditioning, grading, and preparation as well as 
placement of gravel base from Haven Street to Barduson Street. This work will continue early this week. 

 Miles Street to Haven Street:  

o Concrete flatwork placement (driveways, sidewalks) should be taking place this week.  

 Haven Street to Barduson Street:  

o Concrete curb and gutter placement is expected later this week or early next week. 

o Backfilling, grading, and preparation for concrete flatwork will take place following curb & 
gutter.  

o Concrete flatwork placement (driveways, sidewalks) is expected to take place starting around 
the 1st/2nd week of September. 

Behl Street 

 No active reconstruction work.  

 Work on Behl Street will start when Rooney Avenue is restored to gravel and concrete work is 
completed, tentatively around mid-September. 

Garbage Collection | Garbage and Recycling collection remains in the Alleys adjacent to Rooney 

Avenue for those properties collected on the street on Rooney Avenue until further notice. If you 

typically bring garbage/recycling to the curb on Rooney Avenue, please bring to the alley. If your garbage is 

collected on the side street, this should not affect you.  



 Construction timelines and schedules frequently change due to a variety of factors including weather.   

 Please obey all barricades, traffic/warning signs, etc.  They are there for your protection. 

 Watch from a safe distance. Stay away from construction activity or equipment.   

 Do not disturb construction stakes or utility locate flags.   

 Do not drive or walk on freshly placed concrete until barriers are removed 
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

 If you have special needs for access. 

 If you have any other questions other items you think may be of importance to the project 

 



 R.L. Larson Excavating, Inc., along with Apex Engineering Group, continue to have personnel available 

and on site throughout the project.  These representatives will do their best to keep you informed and 

updated on the construction.  They will also be coordinating service and access interruptions.   

 Contact any of the project staff (listed at the bottom of this notice) with ANY questions, concerns, or 

needs.   

 Further notices and progress status communications will be provided related to progress, upcoming 

work and schedule. 

 



 

Your patience and understanding during this project are appreciated. We are looking forward to continued 

progress on the project and further reducing the impacts resulting from construction as it moves closer to 

completion.  

 

Please feel free to contact me or other project staff (contact information below) with any questions. 

 

Michael Weber, PE 

Project Engineer 

 

 

 

Michael Weber 

Project Engineer  

Apex Engineering Group 

218-844-2592 (Office) 

320-310-7197 (Cell) 

michael.weber@apexenggroup.com 

James Gabrick** 

On-Site Representative/Engineering  

Apex Engineering Group 

(218) 851-3731 (Cell) 

james.gabrick@apexenggroup.com 

 

 

 

Matt John 

Project Superintendent 

R.L. Larson Excavating, Inc.  

320-254-0709 (Office) 

218-405-0280 (Cell) 

mattj@rllarsoninc.com 

Rick Hukriede** 

Foreman  

R.L. Larson Excavating, Inc. 

320-980-0778 (Cell) 
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