


 

          

Rooney Avenue Property Owners/Residents:  

The previous few weeks have been productive on the project with favorable weather allowing for steady progress 
on the reconstruction project. While it has been a long summer of construction, the project overall is progressing 
toward substantial completion and that is becoming visibly evident on the site. 

 

 
Rooney Avenue & 

Behl Street  

 

 

 
Summary of Construction Activity 

 

Rooney Avenue  

 Concrete work is completed on Rooney Avenue 

 Street grading, subgrade, and gravel base construction is completed and final preparations for paving 
are being made this week.  

 Boulevard grading and topsoil placement is generally completed.  

 Paving the first lift of asphalt pavement is expected to take place during the end of this week. 

o  The final (top) lift will be paved in 2026. 

 Following paving, remaining work this fall on Rooney Avenue will generally be less disruptive and will 
primarily entail: 

o Adjustment of utility structures to grade. 

o Stabilization of topsoil with hydraulic mulch. 

o Installation of traffic / street signage. 

Behl Street 

 Work is underway on Behl Street, starting with removal of surfacing and installation of underground 
utilities (water distribution and storm drains). 

o This work is being completed in stages or isolated areas to accommodate hospital access. 

o Underground utility reconstruction is expected to be completed in the next week. 

 Following utility reconstruction, crews will perform excavation and grading for the subgrade and 
placement of the gravel base.  

 When the road base is rebuilt, concrete curb and gutter, driveways and sidewalk construction will take 
place.  

 Access: 

o All parking lots for the hospital and nursing home will remain accessible throughout the 
reconstruction from either Schlieman Avenue or Rooney Avenue. 

o Pedestrian access to the hospital will be delineated with a pedestrian access route to the 
entrance. 

Remaining work on Behl Street will evolve rapidly, with frequent changes to work areas and access routes. 



Garbage Collection | Garbage and Recycling collection will be moved back to the curb on Rooney 

Avenue starting the week of October 6.  If you normally bring garbage/recycling to the curb on Rooney 

Avenue, please resume doing so starting the week of October 6. 



 Please refrain from entering areas where active work is taking place. Stay outside of barricaded or 

fenced areas and follow delineated routes.  

 Watch from a safe distance. Avoid construction activity or equipment to the extent possible.   

 Do not disturb construction stakes or utility locate flags.   

 Do not drive or walk on freshly placed concrete until barriers are removed. 

 



 Contact any of the project staff (listed at the bottom of this notice) with ANY questions, concerns, or 

needs.   

 R.L. Larson Excavating, Inc., along with Apex Engineering Group, continue to have personnel available 

and on site throughout the project.  These representatives will do their best to keep you informed and 

updated on the construction.   

 



 

Your patience and understanding during this project are appreciated. We understand construction causes 

challenges and inconveniences and are looking forward to the project nearing completion.  

 

Please feel free to contact me or other project staff (contact information below) with any questions. 

 

Michael Weber, PE 

Project Engineer 

 

 

Michael Weber 

Project Engineer  

Apex Engineering Group 

218-844-2592 (Office) 

320-310-7197 (Cell) 

michael.weber@apexenggroup.com 

James Gabrick** 

On-Site Representative/Engineering  

Apex Engineering Group 

(218) 851-3731 (Cell) 

james.gabrick@apexenggroup.com 

Matt John 

Project Superintendent 

R.L. Larson Excavating, Inc.  

320-254-0709 (Office) 

218-405-0280 (Cell) 

mattj@rllarsoninc.com 

Rick Hukriede** 

Underground Foreman  

R.L. Larson Excavating, Inc. 

320-980-0778 (Cell) 
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