

Schlieman Avenue Reconstruction

Construction Update → April 23, 2025

Schlieman Avenue Residents:

Construction activity commencing again on the project. A number of items and final completion of the project will take place in the spring/early summer of 2025. This notice is intended to provide an update on the current status of the project and what to expect moving forward. A summary is below.

Schlieman Avenue

Summary of Construction Activity

Current Work

- Topsoil Preparation, Seeding, Stabilization
- General site cleanup and punch list items.

Upcoming Work

- Completion of outstanding punch list items, concrete warranty repairs, corrections.
- Final (top) lift of bituminous pavement in street.
- Establishment of Turf
- Final acceptance of project.

Additional Information

Construction Impacts

- ↳ **Access** | Impacts to local street and driveway access will be minimal throughout the remainder of the project.
 - In the event of any long-term impact to your driveway access, you will be notified.
- ↳ **Bituminous Paving** | Please refrain from driving over freshly placed asphalt pavement while crews are actively placing and compacting mix. The placement and compaction process takes place relatively quickly, with localized areas being completed within 1-2 hours duration.

Contact Project Staff:

- ↳ If you have ANY other questions or items you think may be of importance to the project.

General Comments and Reminders

- ↳ Please continue to travel with caution when work is taking place on the project, as there will be workers and equipment on the site at times.

Our Thanks

Your patience and understanding during this project is appreciated. We understand that this project has taken a significant amount of time and has created inconvenience and disruption to you. We are looking forward to its completion.

Please feel free to contact me with any questions or other items pertaining to the project.

Michael Weber

Project Engineer

Apex Engineering Group

320-310-7197 (Cell)

michael.weber@apexenggroup.com

